



# Navy Data Synchronization Pilot Project

---

LT Ron David  
Naval Medical Logistics Command  
October 2<sup>nd</sup>, 2003



# Issue

---

- Naval Medical Logistics Command repository and manager of 8,000+ NSNs for the USNS Mercy and Comfort
  - Labor Intensive
  - Managed by exception
  - Critical Readiness Issue
  - Items not tied directly to peacetime mission
  - Maintained in the Naval AMAL/ADAL Management Program (NAMP)




# Sites/Systems in Pilot Project

---

- Sites Include
  - Naval Medical Logistics Command
  - Naval Medical Center, San Diego
  - USNS Mercy
- Systems Include – where information could be drawn from or compared to:
  - DMLSS
  - NAMP
  - DAPA Management System
  - CDMIA
  - UDR
  - RMA
  - ECAT
  - GHX
  - Prime Vendor
  - TRBO database of DoD standardized items

# NAVY DATA SYNCHRONIZATION PROJECT



1. Potential to save money reports
2. PV Conversion Candidates
3. ECAT Conversion Candidates
4. GHX Conversion Candidates
5. Recommendations so records can be synchronized.
6. Dollars now PV Items. Look at these for savings using Ecommerce.



# Deliverables (Timeline)

---

- Navy is shooting for a 6 to 9 month project timeline which includes the following deliverables:
  - Collection of Data
  - Evaluation of Data
  - Coordination of Product Sourcing
  - Synchronization “system”
  - Fleet Hospital Analysis
  - Peacetime Analysis for Claimancy 18 facilities

# Metrics

Target	Metric	Activity
Synchronization of NAMP NSN data files.	99% by end of pilot program	<ul style="list-style-type: none"> <li>- Map current activity file (baseline)</li> <li>- Compare and cross-reference to industry item file</li> <li>- Enrich and synchronize missing and/or incorrect data</li> </ul>
Reduce cost of non-PV Medical and Surgical items at NMC San Diego	30% volume reduction	<ul style="list-style-type: none"> <li>- Harvest DMLSS Prime Vendor data</li> <li>- Harvest DMLSS Purchase Card Data</li> <li>- Compare against existing Regional Prime Vendor Contracts</li> <li>- Convert Purchase Card products to PV, ECAT, or GHX</li> <li>- Implement activity changes and business process changes</li> </ul>
Sourcing of AMAL items in NAMP	100% of all items in NAMP are sourced to industry offered products and appropriately sourced through DSCP	<ul style="list-style-type: none"> <li>- Synchronized items are cross-referenced to industry offered products. Cross-reference will be delivered to NMLC.</li> <li>- DSCP will arrange best sourcing initiative for AMAL</li> <li>- AMAL changes will reflect best sourcing initiative</li> </ul>
Tabletop Readiness evaluation of product availability	100% sourcing and product availability	<ul style="list-style-type: none"> <li>- Review provided documentation</li> <li>- Provide Market Basket of data to DSCP for sourcing</li> <li>- Compare against reported product options</li> </ul>